



Criteria\Projects	Project 1	Project 2	Project 3	Project 4	Project 5	Project 6	Project 7	Project 8	Project 9	Project 10
Feasibility	5	3	7	6	3	7	9	6	8	1
Impact	7	9	6	2	2	5	9	3	5	2
Size of Project	6	4	3	7	6	4	4	2	4	5
overall Weightage	18	16	16	15	11	16	22	11	17	8

Rank	<b>2</b>	<b>1</b> 4	<u>4</u>	<u></u> 7	<b>8</b>	<u>4</u>	<b>1</b>	<b>8</b>	<b>3</b>	<b>1</b> 0
------	----------	------------	----------	-----------	----------	----------	----------	----------	----------	------------

## **Altiq Hardwares**



Quick Wins (High ROI + Fast Execution)
Project 3
Project 6
Project 7
Project 9

Deferred Projects (High Effort/Low ROI)
Project 5
Project 10